
Luther Building Renovation 
Council Briefing 

 

July 2, 2013 



Historic Luther Building 

 Key Component of the City Hall Relocation Project 
 Donated to the City of El Paso 
 At time of donation, estimated “as-is” value: $2 million 
 Opportunity to renovate key historic Downtown building 
 Opportunity to provide retail space on first floor   



November 6, 2012 

 Presented $8,850,000 estimate to 
renovate 3 floors, windows, A/C, and 
mechanical systems at Luther Building. 

 
 Council directed staff to proceed with 

renovation of all floors, A/C, and 
mechanical systems at Luther Building 
which – at the time – had an estimated 
cost of $13.7 million. 

 
 Council directed staff to identify 

funding sources to address the 
expected $4.85 million difference. 



Project cost revised down to $13,399,316 

Contracted Construction Cost  $          11,512,000  

Design Cost  $               612,316  

Construction Materials Testing  $               115,000  

Construction Inspection  $               115,000  

Project Management Costs  $                 75,000  

Furniture, Fixtures and Equipment  $               595,000  

Computer Equipment  $               200,000  

Utility Relocation  $                 25,000  

Temporary Generator  $                 50,000  

Asbestos Abatement  $               100,000  

TOTAL PROJECT COST   $          13,399,316  



Previously  
Identified 
Funding - $  8,858,936.00 

Additional Funding 
Required 

   $  4,540,380.00 

Revised 
Project Cost 

$13,399,316.00 

Luther Building Renovation 
All Floors, A/C, and Mechanical Systems  



Luther Building Renovation 
All Floors, A/C, and Mechanical Systems  

 Montana RTS project is in an out year and the earliest funding will be 
required is FY2016/2017 based on recent FTA communications 

 We would commit to replenish funds as other projects are completed 
and will likely be able to restore full funding when required 

 Avoids delaying another project to finalize the building as directed 

 Planned staffing/design for entire building as directed by Council; not 
completing the entire project would require readdressing space for 
Engineering Department thereby increasing costs 

 Requires no additional debt authorization 

 

Upon review of CIP programs, staff recommends reprogramming 
$4,540,380 of the $8,558,000 presently set aside  

for Montana Bus Rapid Transit System  
 



Luther Building Renovation 
All Floors, A/C, and Mechanical Systems  

What About Montana RTS? 
 

 With an estimated cost of $43.3M, the project cannot proceed 
without significant federal investment. 

 Due to sequestration actions, Federal investment has been 
redirected and results in a minimum one year delay to the project 

 It is anticipated that city funding will not be required until 
FY2016/2017 at the earliest 

 Montana RTS Project will still have city funding of $4,017,620 to 
continue design and remain prepared to proceed when federal 
funding is authorized 

 



CERTIFICATES OF OBLIGATION REPROGRAMMING HISTORY 
FISCAL YEAR 2013 

 
RENOVATION OF THE MULLIGAN (LUTHER) BUILDING 
Approved:  November 6, 2012 

Source Project Action Amount 
2010 Certificates of Obligation City Hall Entryway Decrease              844,844  
2010 Transportation Certificates of 
Obligation Airway Blvd Construction Decrease              750,000  

2006 Certificates of Obligation City County Health Admin Decrease          1,275,086  

2009 Certificates of Obligation City County Health Admin Decrease              119,847  

2003 Certificates of Obligation Gov't Hills Outfall Decrease                35,758  

2006 Storm Certificates of Obligation Gov't Hills Outfall Decrease              296,902  

2009 Certificates of Obligation Gov't Hills Outfall Decrease          1,036,499  

2012-2013 Short Term CIP Infrastructure (various) Decrease          4,500,000  

         8,858,936  

Luther Building 
Rehabilitation Increase          8,858,936  



CERTIFICATES OF OBLIGATION REPROGRAMMING HISTORY 
FISCAL YEAR 2013 

 
NEIGHBORHOOD TRAFFIC MANAGEMENT PROGRAM 
Approved:  March 12, 2013 

Source Project Action Amount 

2009 Certificates of Obligation Dallas Outfall  Decrease 
         
1,220,308  
         
1,220,308  

Neighborhood Traffic 
Mgmt Program Increase       1,220,308  

         
1,220,308  



CERTIFICATES OF OBLIGATION REPROGRAMMING HISTORY 
FISCAL YEAR 2013 

 
CAROLINA BRIDGE RECONSTRUCTION AND QUIET ZONE 
PROJECTS 

Approved:  March 12, 2013 

Source Project Action Amount 

2013-2019 Street Infrastructure 
Hawkins Street 
Reconstruction Decrease          5,000,000  

         5,000,000  

Carolina Bridge - 
Widening Increase       3,600,000  

Quiet Zones Increase       1,400,000  

         5,000,000  



Construction Update 
Main Server Installation and IT feed –  
January through March 2013 and now complete  
The first work to the building involved installing the city IT server 
equipment and main feed to support city facilities in other locations 
 
All Design Phases and Working Drawings Complete 
Minor Design Revisions in Progress  

Demolition, Shell and Core  
March through September 2013 in progress 
New elevators, new restrooms, lobby spaces, 
doors, electrical service and rough ins, new 
utility connections, roofing as well as some 
structural modifications, new windows and floor 
treatments.  
 



Construction Update 

Interior Renovations and Improvements – 
June through January 2014 

Design of interiors is complete and bids are complete. 
Construction manager completing contracts for interior work that will 
include new walls, lighting and power, heating and cooling elements, 
doors, computer connections, painting, and preparation for furniture 
installation   
 
City Move in and Occupancy –  
January through February 2014 pending interior completion.  



Luther Building Renovation 
Questions/Comments 


